

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Minor Irrigation – Administrative approval for Rs.303.50 lakhs for completion of balance left over works in order to commission Gollapalem Lift Irrigation Scheme on Aleru Drain in Inkollu Mandal , Prakasam District – Accorded – Orders – Issued.

IRRIGATION & CAD (MIG.1) DEPARTMENT

G.O.Rt.No. 213

Dated: 24-2-2012

Read :-

From the Vice Chairman & Managing Director, APSIDC Ltd, Hyderabad
Lr.No.IDC/MD/SE/Tech/DEE4/GollapalemLIS/11-12/3791,
dt..17-12-2011.

<><><>

ORDER:

In the reference read above, the Vice Chairman and Managing Director, APSIDC has stated that the proposal for according revised administrative approval for Gollapalem Lift Irrigation Scheme on Aleru Drain in Inkollu Mandal, Prakasam District was submitted with the following funding pattern.

NABARD Share	Rs.256.79 lakhs
Govt.Share	Rs. 75.10 lakhs
State Plan funds	Rs. 219.67 lakhs
Total	Rs. 551.56 lakhs

The actual expenditure incurred is Rs.114.21 lakhs at the time of determination of the contract and hence , the estimate for balance works of Rs.437.35 lakhs(551.56-114.21) was submitted for according revised administrative sanction for Rs.551.56 lakhs. Subsequently, as the tranche was going to be closed by 31-3-2011, the Proposal for completion of entire balance works costing Rs.450-00 lakhs was submitted under State Plan. Then, the tranche RIDF-XI was extended up to 31-12-2011 and hence it was proposed to utilize the sanction available under RIDF XI. The works costing Rs.200-00 lakhs are entrusted by calling tenders on e-procurement platform and the works are nearing completion. Therefore the cost of left over balance works is arrived is Rs.250.00 lakhs (450.00-200.00). Hence it was proposed to accord revised administrative sanction for Rs.564.21 lakhs duly proposing Rs.250-00 lakhs under State Plan. Now the cost of left over balance work is prepared with SSR 2011-12 and worked out to Rs.303.50 lakhs. In order to complete the scheme works and to put the scheme in operation, the Vice Chairman & Managing Director has proposed to accord administrative approval for Rs.303.50 lakhs under Normal State Plan for completion of balance left over works, as the RIDF XI is closed by 31-12-2011 instead of seeking revised administrative sanction under RIDF-XI.

2. The Vice Chairman & Managing Director, APSIDC has therefore, requested the Government to accord administrative sanction for Rs.303.50 lakhs for completion of balance left over works in order to commission Gollapalem L.I.Scheme on Aleru Drain in Inkollu (M) of Prakasam District under Normal State Plan funds allotted to APSIDC for the year 2011-12 under the Head of Account 4702 -101-GH(11)-SH(15)-530,531.

3. Government after careful examination of the proposal of the Vice Chairman & Managing Director, APSIDC Ltd hereby accord administrative sanction for Rs.303.50 lakhs (Rupees three hundred three lakhs and Fifty thousand only) for completion of balance left over works in order to Commission the Gollapalem Lift Irrigation Scheme on Aleru Drain in Inkollu Mandal Prakasam District.

4. The expenditure shall be debited to the Head of Account 4702-101-GH(11)-SH(15)-530,531.

5. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.1953/71/A1/Expr.PW/12, dt.1-2-2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**DR.PRASANTA MAHAPATRA
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Vice Chairman & Managing Director, APSIDC Ltd, Banjara Hills, Hyderabad.
The District Collector, Prakasam District, Ongole.
The Accountant General, A.P., Hyderabad.
The Director of Works & Accounts, Hyderabad
Copy to:
The O.S.D., to M(M.I, LI, APSIDC, GWD, WALAMTARI).
The P.S.to Prl.Secretary to Govt.I&CAD Deptt.
The P.S.to Spl.Secretary to Govt., I&CAD Deptt.,
The Fin.(Expr.PW)Department
SF/SC

//::FORWARDED:: BY ORDER :: //

SECTION OFFICER